

**PROGRESS REPORT ON ADP SCHEMES OF THE DIRECTORATE OF  
ARCHIVES & LIBRARIES, KHYBER PAKHTUNKHWA, PESHAWAR**

S. NO.	ADP Scheme	Allocated Amount	Progress
1.	170002-Up-gradation of Seminar Hall at Directorate of Archives, Peshawar	5.000 Million	The Scheme has been approved by the DDWP in its meeting held on 7.12.2017
2.	170003-Development of Archives & Public Libraries in Khyber Pakhtunkhwa	30.000 Million	The PC-1 The Scheme has been approved by the DDWP in its meeting held on 13.9.2017.
3.	170004-Repair & maintenance, addition alteration in existing buildings of Public Libraries in Khyber Pakhtunkhwa.	30.000 Million	PC-1 has been forwarded to the Higher Education, Archives & Libraries Department for the approval of competent forum
4.	170559-Establishment of two Libraries one each at Nowshera and Batkhela. 120	120.00 Million	The Site for the establishment of Public Library at Batkhela is finalized the District Administration has been requested for the transfer of the said land in the name of Higher Education Archives & Libraries Department while for the establishment of Public Library at Nowshera the District Administration has been requested for the identification of state land
5.	130187- Establishment of Public Libraries (Phase-III) (On-going)	244 Million	Under this Scheme the construction work on four Public Libraries are under process ie. one each at Charsadda, Bunair, Mansehra and Ghazi (Haripur District). The Charsadda Public Library is likely to be completed before 30 <sup>th</sup> June, 2018 while the other public libraries are likely to be completed during the next financial year.